
QUARTERLY STATUS REPORT

Burkina Faso Compact
July - September 2010    www.mcc.gov

The $480.9 million Compact with the Government of Burkina Faso aims to reduce poverty and stimulate economic 

growth through strategic investments in four projects. The projects will increase investment in land and rural productivity 

through improved land tenure security and land management; expand the productive use of land in order to increase the 

volume and value of agricultural production in project zones; enhance access to markets through investments in the road 

network; and increase primary school completion rates for girls.

COMPACT GOAL

Compact Signing Date	 July 14, 2008
Entry Into Force	 July 31, 2009
Compact End Date	 July 31, 2014
Estimated Program Beneficiaries	 1,181,296
Est. Increase in Household Income	 $108 Million
Compact Total	 $480.9 Million
Amount Committed	 $88,800,015 (18%) 
Amount Disbursed	 $43,797,554 (9%)

30% 	 Agriculture Development	 $141.9

13%  	 Rural Land Governance	 $59.9

40%  	 Roads	 $194.1

6% 	 BRIGHT II	 $28.8
10%	 Program Administration and Control	 $48.3

2% 	 Monitoring and Evaluation	 $7.9

COMPACT AT A GLANCE % OF TOTAL COMPACT	 COST (MILLIONS USD)

Agriculture Development
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT DISBURSEMENTS

$141.9 million $16.8 million $2.8 million

This project aims to expand productive 
use of land in order to increase the volume 
and value of agricultural production in 
Project zones through: Water management 
and irrigation infrastructure rehabilitation 
and construction; Diversified agriculture 
with extension, business development and 
marketing support; and Access to Rural 
Finance. 

Projected Long-term Results*

ESTIMATED  
BENEFICIARIES

ESTIMATED INCREASE IN 
HOUSEHOLD INCOME

65,920 $58 million
* Up to 20 years

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

Irrigation/Dam Rehabilitation

Water Mgmt. Institutions

Diversified Agriculture

Access to Rural Finance

PRESENT

PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

Increase land under irrigation by up to 
2037 hectares through infrastructure 
and water management improve-
ments in the Sourou valley. 

Increase irrigated and rainfed agricul-
tural productivity.
Improve access to rural finance by 
providing 1000 loans in four western 
regions of Burkina Faso. 

$5,862,400 in contracts signed for 
studies and construction supervi-
sion for Lery dam and Di irrigation 
perimeter.

$1,272,957 disbursed under the diver-
sified agriculture technical assistance 
contract.

Selection process for the fiduciary 
bank and participating financial insti-
tutions for the Access to Rural Finance 
activity has been initiated.

Two water basin core teams (noyaux 
techniques) created in the Sourou and 
Comoé River Basins.

Project Preparation Project Implementation
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Rural Land Governance
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT DISBURSEMENTS

$59.9 million $14.5 million $2.2 million

This project aims to increase investment in 
land and rural productivity through improved 
land tenure security and land management 
through: Legal and procedural change with 
associated communication and outreach; 
Institutional development and capacity 
building for land services delivery; and Site-
specific land tenure interventions in selected 
communes. 

Projected Long-term Results*

ESTIMATED  
BENEFICIARIES

ESTIMATED INCREASE IN 
HOUSEHOLD INCOME

TBD TBD
* Up to 20 years

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

Legal & Procedural Change

Institutional Development

Land Tenure Interventions

PRESENT

PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

Improve land conflict resolution 
Formalize up to 62,000 rural hectares 
in agricultural perimeters and in 
Ganzorgou province
Adopt legal and regulatory reforms 

Map up to 9,400 hectares through 
participatory land use planning 

Install rural land tenure services in up 
to 47 communes

1692 stakeholders reached by public 
outreach efforts in relation to the 
agrarian and land reorganization law 
reforms
94 geodesic control points installed 
at the commune level to improve land 
surveying quality, out of a planned 
700 points during the life of the 
Compact

Baseline land tenure survey completed
Inter-Ministerial commission and key 
stakeholder reviewed the Agrarian and 
Land Reorganization law
Implementing regulations adopted for 
the 2009 rural land law

Roads Project
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT DISBURSEMENTS

$194.1 million $13.4 million $0.4million

The objective of this project is to enhance 
access to markets through investments in the 
road network through: Rehabilitation of three 
primary roads; Improvements of rural roads; 
Capacity building and technical assistance 
for road maintenance planning and 
implementation; and an Incentive matching 
fund for periodic road maintenance.  

Projected Long-term Results*

ESTIMATED  
BENEFICIARIES

ESTIMATED INCREASE IN 
HOUSEHOLD INCOME

842,584 $12.8 million
* Up to 20 years

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

Primary Road Development

Secondary Road Development

Maintenance Capacity Building

Incentive Matching Fund

PRESENT

PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

Develop 271 kilometers of primary 
road segments in western Burkina 
Faso 

Improve 151 kilometers of rural roads 
segments in the Comoé Basin of 
southwestern Burkina Faso 

Capacity building and technical assis-
tance to improve road maintenance 

Contracts for approximately 
$17,968,594 were signed for the final 
design, environmental studies and 
construction supervision for 536 km 
of roads.

Participatory validation workshops 
related to feasibility studies for the 
Dedougou-Nouna-Mali border road 
were completed.
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These estimates are based on the best, currently available information and may be updated if new and reliable data become available.

MCC defines beneficiaries as all members of a household who stand to see an increase in its income.  Beneficiaries are counted only once in the total beneficiary count even if they benefit from more than 
one project, so the total beneficiary count may be different than the sum of the different project beneficiary counts.  MCC estimates and reports expected beneficiaries when sufficiently reliable data exists to 
support the estimation. If such evidence is lacking, no estimation is attempted.

Total benefits expected from a project are obtained from the ERR analysis MCC conducts during due diligence. Beneficiary counts, although consistent with benefit streams identified in the economic analy-
sis, are not necessarily derived from these models.  Calculating the amount of benefit per beneficiary is therefore not appropriate and can be misleading.

Project Preparation: For Infrastructure projects this includes assessments and feasibility, detailed project planning and design, and competitive procurement. For other projects, this includes training, collect-
ing baseline data, public outreach, selecting beneficiaries or target area and revising project methodology accordingly, procurement, contracting of project managers, and project pilots.

BRIGHT II
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT DISBURSEMENTS

$28.8 million $31.8 million $28.7 million

The objective of this project is to increase 
primary school completion rates for girls 
through: Construction of school complexes, 
kindergartens (bisongos), and boreholes; 
Social mobilization and adult literacy 
training, and Provision of take-home rations 
for girls with high attendance rates.  This 
project is implemented by USAID.

Projected Long-term Results*

ESTIMATED  
BENEFICIARIES

ESTIMATED INCREASE IN 
HOUSEHOLD INCOME

272,792 N/A
* Up to 20 years

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

Phase One

Phase Two

PRESENT

PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

8084 children completing primary 
school

396 additional classrooms completed
39600 students enrolled in BRIGHT 
schools

604 teachers trained
360 women enrolled in literacy train-
ing programs

23,267 students are enrolled in 
BRIGHT schools

636 children are enrolled in the 
BRIGHT bisongos (kindergardens)

108 classrooms have been constructed

13,114 take-home ration bags have 
been provided

Construction of the remaining BRIGHT 
II classrooms and bisongos is ongoing.

Community mobilization campaigns 
are taking place to increase awareness 
of the importance of girls’ education in 
BRIGHT communities.
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